	2023	/24 Capital	Works Pro	oramme									
ACC / JOB	Description of Works												
		July	August	September	October	November	December	January	February	March	April	May	June
	Schedule 12 Transport - Road Infrastructure												
Road Projects (Counc													
RC023	Cain Road The Plains 3.62-3.71 Rehabilitation (Ashpalt)												
RC096	Gray Road Boyanup 1.41-2.19 Reseal (Bitumen)												
RC107	Barlee Road Capel 0.28-0.44 Rehabilitation (Asphalt)												
RC094	Salter Road Boyanup 0.00-0.63 Design for: Rehabilitation (Bitumen)												
RC127	Lakes Road Stratham 1.00-1.43 Design for: Rehabilitation (Bitumen)												
RC493	Murtin Road Dalyellup 0-0.54 Reseal (Asphalt) + Kerb Repairs												
RC006	Elgin Road Elgin 4.0-5.57 2nd Coat Seal (10mm)												
RC104	Weld Road Capel 1.91-3.55 2nd Coat Seal (10mm)												
RC008	Mallokup Road Capel 1.08-1.91 Design for Rehabilitation (Bitumen)												
RC137	Forrest Road Capel 0.06-0.13 Design for Rehabilitation (Bitumen)												
	State & Council) RRG LRCI												
RRG003	Gavins Road Capel 0.00-11.08 Design for: Reconstruct & Widen Formation to 6.2m Bitumen												
RRG294	Boyanup Road West Boyanup 1.42-3.20 Reconstruction, drainage upgrade & linemarking "Clearing	Permit Requi	ired"										
Fully Funded R2R													
R2R012	Queelup Road North Boyanup 1.45-3.08 Reseal (Bitumen)												
R2R042	Austin Road Capel 0.00-0.62 Reseal (Bitumen) "Light Pruning Required"												
R2R104	Weld Road Capel River 7.50-10.50 Gravel Re-sheeting												
R2R008	Mallokup Road Capel 1.08-1.91 Rehabilitation (Bitumen)												
OC11307	SW Hwy Boyanup Capel Rail Crossing												
R2R104A	Weld Road Capel River 10.50-13.50 Gravel Re-sheeting												
R2R280	Roberts Road Stirling Estate 0-0.13 Rehabilitation (Bitumen) including design costs												
	LRCI Projects												
	Offset Planting (State and Council)												
RRG294E													
Schedule 12 Transpor	t - Drainage Infrastructure (Council)												
DC065	Skippings Road Boyanup Replace existing culvert and headwalls												
DC003	Gavins Road Elgin Replace existing culvert and headwalls												
DC9998	Design recommendations from Gelorup Flood Modelling Report (TPS3)												
	Goodwood Road Capel Upgrade open drain to pipe and pit system inc kerb and conc crossovers												
DC020	(Public consultation and detailed design.)					-						-	
DC000	Capel Oval Reserve Remove typha and re-establish invert level of open drain/basins along												
DC000	western edge of reserve (Management Plan to be implemented due to contaminated site) Waddington Loop Drainage Reserve Capel Install sub soil bypass pipe around basin												
DC400	Capel Oval Reserve Replace subsoil outlet pipe and redirect to basin in north west corner, provide												
DC116	subsoil through open drain adjacent to RV Stop Spot and backfill drain with clean fill (100m <sup>3</sup> )												
DOTIO	South Western Highway Boyanup Remove silt from blocked headwall H009/HW191 north of Eileen												
DCH009	Crt intersection												
	Schedule 12 Transport - Bridges											l .	
	Bridge Construction												
	Non-Cash Infrastructure - Bridge Mallokup Bridge (Design occurs in 23/24)	l				İ	l		l	l		İ	
	Non-Cash Infrastructure - Bridge Mininup Bridge 5308 (Replace one lane timber bridge to a two lane	e concrete bri	dge over Fiv	e Mile Brook	dieversion dr	ain)							
						Ľ						İ	
				1		1						1	
				1		1						1	
	Schedule 12 Transport - Dual Use Paths												
FC073	South Western Highway Meadowbrook Reinstatement Boyanup carryover from 21/22												
	South Western Hwy - Turner St to Bridge St Boyanup (Rail Crossing renewal of existing). Stage 1.												
FC013	Carryover from 21/22												
FC013													
	South Western Hwy - Turner St to Bridge St Boyanup (Rail Crossing renewal of existing). Stage 2												
FC020	South Western Hwy - Turner St to Bridge St Boyanup (Rail Crossing renewal of existing). Stage 2												
FC020 FC003	South Western Hwy - Turner St to Bridge St Boyanup (Rail Crossing renewal of existing). Stage 2 Trigwell Road - Bridge Street to South West Hightway Boyanup. Carryover from 21/22												
FC020	South Western Hwy - Turner St to Bridge St Boyanup (Rail Crossing renewal of existing). Stage 2												

FC074	Update Trails master plan						
FC167	Sealford Park Gelorup (Parking Path and Shades sails)						
							1